

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	May 11, 2016
To: W R Cole and Associates, Inc. PO Box 99094 Louisville, KY 40269		Project:	Kenwick CC Window Replacement
		Location:	313 Owsley Avenue
		Contract No.	193-2015
		Original Contract Amt.	\$37,600.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	
		Total Contract Amount Prior to this Change Order	\$37,600.00
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Add additional windows and installation.		\$10,350.00
	Total decrease	\$0.00	
	Total increase		\$10,350.00
	Net Amount of this Change Order	\$10,350.00	
	New Contract Amount Including this Change Order	\$47,950.00	
	Percent Change - This Change Order		21.58%
	Percent Change - All Change Orders		21.58%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>[Signature]</u>		(Proj. Mngr.)	Date <u>6-23-16</u>
Accepted by <u>[Signature]</u>		(Contractor)	Date <u>6-17-16</u>
Approved by <u>[Signature]</u>		(Director)	Date <u>7/22/16</u>
Approved by <u>[Signature]</u>		(Commissioner)	Date <u>7/25/16</u>
Approved by <u>[Signature]</u>		(Mayor or CAO)	Date <u>30 Aug-16</u>

JUSTIFICATION FOR CHANGE

PROJECT: Kenwick CC Window Replacement

CONTRACT NO. 193-2015

CHANGE ORDER: 001

1. Necessity for change: Three windows that need replaced were inadvertently left out of the original bid.

2. Is proposed change an alternate bid? ___ Yes No

3. Will proposed change alter the physical size of the project? Yes ___ No

If "Yes", explain. Three additional window replacements will be added to the contract.

4. Effect of this change on other prime contractors: N/A


5. Has consent of surety been obtained? ___ Yes Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___ Yes No

If "Yes", will the policies be extended? ___ Yes ___ No

7. Effect on operation and maintenance costs: NA

8. Effect on contract completion date: N/A



Mayor

Date

30 Aug 16