

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

Date:	December 26, 2018		
Project:	Roof Replacement at Police Training Center		
Location:	1795 Old Frankfort Pike		
To (Contractor):	Contract No.	100-2018	
	Original Contract Amt.	\$259,000.00	
	Cumulative Amount of Previous Change Orders	\$737.84	
	Percent Change - Previous Change Orders		0.28%
	Total Contract Amount Prior to this Change Order	\$259,737.84	
	Change Order No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	Total decrease	\$0.00		
	Total increase		\$35,332.89	
	Net Amount of this Change Order	\$35,332.89		
	New Contract Amount Including this Change Order	\$295,070.73		
	Percent Change - This Change Order			13.64%
	Percent Change - All Change Orders			13.93%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>[Signature]</i> (Project Manager)	Date	1-3-2019
Reviewed / Accepted by	<i>[Signature]</i> (Consultant)	Date	1-3-2019
Accepted by	<i>Bill</i> (Contractor)	Date	1-3-2019
Approved by	<i>[Signature]</i> (Director)	Date	1-3-2019
Approved by	<i>[Signature]</i> (Commissioner)	Date	1-3-2019
Approved by	(Mayor or CAO)	Date	