




Lexington-Fayette Urban County Government  
DEPARTMENT OF ENVIRONMENTAL QUALITY

Jim Gray  
Mayor

David Holmes  
Commissioner

## MEMORANDUM

**TO:** Mayor Jim Gray and Urban County Council

**FROM :**   
Tracey Thurman, Director  
Division of Waste Management

**DATE:** June 17, 2014

**RE:** Change Order Request #1 to Increase the Haley Pike Compost Pad Design Build  
Resolution 403-2013

---

Council approved a contract with RRC Company, LLC in the amount of \$395,000 per Resolution 403-2013. We are requesting a change order request #1 be approved to increase this contract by \$34,049 which will result in a final contract price of \$429,049.

The requested change order will correct the stressing issues encountered, as well as increasing the strength of the 50,000 square foot section concrete pad.

This request is fully budgeted and will be funded through account 2601-303506-0001-92211.