

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER
Page 1 of 2**

Date:	September 23, 2016	
Project:	Picadome Golf Course Sinkhole Retrofit and Stream Restoration	
Location:	Lexington Ky	
To (Contractor): Environmental Remediation Contractor	Contract No.	
	Original Contract Amt.	\$378,871.50
	Cumulative Amount of Previous Change Orders	\$0.00
	Percent Change - Previous Change Orders	0.00%
	Total Contract Amount Prior to this Change Order	\$378,871.50
	Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Quantity Balance		-\$10,121.24
	Total decrease	\$0.00	
	Total increase		-\$10,121.24
	Net Amount of this Change Order	(\$10,121.24)	
	New Contract Amount Including this Change Order	\$368,750.26	
	Percent Change - This Change Order		-2.67%
	Percent Change - All Change Orders		-2.67%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by  (Proj. Engr.) Date 9-23-16

Accepted by  (Contractor) Date 9/23/16

Approved by _____ (Director) Date _____

Approved by _____ (Commissioner) Date _____

Approved by _____ (Mayor or CAO) Date _____