

# Requisition: Clays Mill Rd. Chg Order #6

**Requester:** Drew Hale **Business Unit:** LFUCG **Requisition ID:** 0000101874 **Date:** 1/22/2013

**Comments:** Change Order to PO LF00083202

Line	Description	Qty	Price	Curr	UOM	Total
1	Clays Mill Road Change Order #6 Woodall Construction...	1	183901.230	USD	EA	183901.23

  

Sched Line	Ship To	Attention	Due Date	Qty	Total
1	Community Dev. Offices/areas	Drew Hale		1	183901.23

  

Line	Location	Req Qty	Amount	Pct	GL Unit	Fund	Dept ID	Section	Account
1	0532	1	183901.23	100	LFUCG	3160	303202	3251	91715

  

Bud Ref	PC Bus Unit	Project/Grant	Activity
2005	LFUCG	CLY_ML_RD_2005	FED_GRANT