




**TO:** Mayor Linda Gorton  
Urban County Council

**FROM:**   
Charles H. Martin, P.E., Director  
Division of Water Quality

**DATE:** August 24, 2020

**SUBJECT:** Change Order No. 1 (Final) – Elizabeth St. and Forest Park Site Improvements, Contract No. 046-2020

---

**Request**

The Division of Water Quality requests authorization to execute Change Order No. 1 (Final) to the agreement with The Allen Company, Inc. for the Elizabeth St. & Forest Park Site Improvements Project, decreasing the contract price by the sum of \$17,166.49 from \$179,185.10 to \$162,018.61.

**Why are you requesting?**

The requested change provides additional sidewalk and curb quantities necessary for site improvements which include adequate drainage and curb repair and reflects the deletion of bid items deemed unnecessary for project completion.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: N/A  
The cost for future FY is: N/A

**Are the funds budgeted?**

The funds are budgeted in: 4052-303204-3334-92211 2020 LFUCG ELIZFOREST\_2020 CONSTRUCT

**Martin / Albright**

