

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 2

To (Contractor):
Bluegrass Contracting Corporation
1075 Red Mile Road
Lexington, KY 40504

Date:	June 13, 2017
Project:	Idle Hour Park Improvements
Location:	Lexington
Contract No.	242-2015
Original Contract Amt.	\$479,230.00
Cumulative Amount of Previous Change Orders	\$312,201.35
Percent Change - Previous Change Orders	65.15%
Total Contract Amount Prior to this Change Order	\$791,431.35
Change Order No.	5

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Credit due to Owner for unused allowances	\$47,035.00		
	Total decrease	\$47,035.00		
	Total increase		\$0.00	
	Net Amount of this Change Order	(\$47,035.00)		
	New Contract Amount Including this Change Order	\$744,396.35		
	Percent Change - This Change Order			-9.81%
	Percent Change - All Change Orders			55.33%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>George Thomas</i>	(Project Manager)	Date	6/13/17
Accepted by	<i>George Thomas</i>	(Contractor)	Date	6-16-17
Approved by	<i>Jeffrey Nesbitt</i>	(Director)	Date	6-16-17
Approved by	<i>Jeffrey Nesbitt</i>	(Commissioner)	Date	6/16/17
Approved by		(Mayor or CAO)	Date	

JUSTIFICATION FOR CHANGE

PROJECT: Idle Hour Park Improvements

CONTRACT NO. 242-2015

CHANGE ORDER NO. 5

1. Necessity for change: All approved alloweances were not used. This change order credits the LFUCG for the unspent allowance.

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Mayor_____
Date