

Please review the changes that were requested and implemented to Pierce refurb job # 14608.
A signature is required to finalize all changes.

<u>Detail</u>	<u>Final Cost</u>
Original Contract	\$1,151,768.00
Change Order #1	\$177,301.40
Frame rails and cross members replacement	
Wiring harness replacement	
Torque box repair	
Extension cylinders replacement	
Swivel replacement	
Telma install	
Change Order #2	\$59,953.71
Replace fly section of aerial	
Started replacement	
Alternator replacement	
Engine wiring harness replacement	
Change Order #3	\$32,076.00
Additional trays, shelves, partitions, etc.	
Add Power outlet	
Add EMS cabinet	
Add Ladder panels	
Ladder panel graphics	
<u>Change order total</u>	\$269,331.11
<u>Total cost of project</u>	\$1,421,099.11

X

Customer Signature

X

Regional Account Manager

PROUDLY REPRESENTING 300+ MANUFACTURERS

