

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	09-Jun-23
	Contract Modification:	
	CONTRACT #:	C-040-2021
PROJECT: Bluegrass Greensource, Inc., FY21 Stormwater Quality Project Incentive Grant		
TO: Bluegrass Greensource, Inc.		
Original Contract Amount		\$35,000.00
Cumulative Amount of Previous Contract Modifications		\$0.00
Percent Change of Previous Contract Modifications		0%
Existing Contract Amount		\$35,000.00
Net (increase/decrease) in Contract Amount - (From following pages)		-\$4,640.70
Percent Change of This Contract Modification		-13%
Original Contract Amount		\$35,000.00
Cumulative Amount of all Contract Modifications		-\$4,640.70
Percent Change of all Contract Modifications		-13%
New Contract Amount Including this Change Order		\$30,359.30
Recommended by <u>Frank H. Miller</u>	(Proj. Engr.)	Date <u>6/20/2023</u>
Accepted by _____	(Consultant)	Date: _____
Accepted by <u>Maurice B Rudder</u>	(Contractor)	Date: <u>6/11/23</u>
Approved by <u>Paul H. Post</u>	(Director)	Date: <u>2-1-24</u>
Approved by <u>Fancy Albright</u>	(Commissioner)	Date: <u>2/5/24</u>
Approved by _____	(Mayor or CAO)	Date: _____

JUSTIFICATION FOR CHANGE

PROJECT:	Bluegrass Greensource, Inc., FY21 Stormwater Quality Project Incentive Grant
CONTRACT NO.	040-2021
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor

Date