

JUSTIFICATION FOR CHANGE

PROJECT: Town Branch WWTP Solids Improvements

CONTRACT NO. 66-2015

CHANGE ORDER: 2

1. Necessity for change: Back-up data is attached explaining the necessity for each item.
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? X Yes ___ Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: No effect to contract completion date.

Mayor_____
Date