

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	September 26, 2024
		Project:	Meadowthorpe Subdivision Stormwater Improvements
		Location:	Meadowthorpe Subdivision
To:		Contract No.	310-2023
Lagco, Inc. PO Box 12510 Lexington, KY 40583		Original Contract Amt.	\$564,239.00
		Cumulative Amount of Previous Change Orders	
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$564,239.00
		Change Order No.	1 (Final)
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
2	Remove / Abandon Storm Pipe	\$4,352.00	
3	Remove Existing Stacked Stone Culvert		\$1,743.00
4	Milling and Texturing		\$5,676.48
5	Saw Cut for Trench		\$1,130.40
6	Trench Pavement Removal		\$1,576.00
7	Remove Curb		\$14,575.00
8	Remove Concrete Sidewalk & Curb Ramp		\$1,433.61
14	18" Class V Reinforced Concrete Pipe		\$1,140.00
15	15" Class V Reinforced Concrete Pipe		\$17,113.00
17	Concrete Trench Cap		\$19,061.00
19	Curb Replacement		\$20,100.00
20	Sidewalk Replacement		\$4,420.00
21	Sidewalk Ramp with Detectable Warning		\$10,925.00
22	Asphalt Surface (2")		\$14,348.88
23	Thermoplastic Crosswalk Striping	\$1,819.00	
24	Thermoplastic Stop Bar	\$252.00	
25	Restoration	\$91.75	
34	Allowance: Haulage from Regional Asphalt Plant	\$10,000.00	
	Total decrease	\$16,514.75	
	Total increase		\$113,242.37
	Net Amount of this Change Order	\$96,727.62	
	New Contract Amount Including this Change Order	\$660,966.62	
	Percent Change - This Change Order		14.63%
	Percent Change - All Change Orders		17.14%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by		(Proj. Engr.) Date	10/8/24
Accepted by		(Contractor) Date	10/8/24
Approved by		(Director) Date	10/10/24
Approved by		(Commissioner) Date	10/15/24
Approved by		(Mayor or CAO) Date	11/22/24

JUSTIFICATION FOR CHANGE

PROJECT:

Meadowthorpe Subdivision Stormwater Improvements

TO:

Lagco, Inc. PO Box 12510 Lexington, KY 40583

CHANGE ORDER:

1 (Final)

1. Necessity for change: to reflect the actual installed amounts as well as the underruns and overruns from the existing bid per the attached itemized addendum
2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton

Mayor

11/22/24
Date

**MEADOWTHORPE AREA STORMWATER IMPROVEMENT PROJECT-PHASE 1 Bid
Items**

Item No.	Quantity	Unit To Bid On	Description w/Unit Bid Price Written in words	Unit Price	Total Amount Bid
1.	1 0	EA	Storm Structure Removal <i>One Thousand Three Hundred Ninety Two</i> Dollars <i>Zero</i> Cents	<i>\$ 1,392-</i>	<i>\$ 0.00</i>
			Per Each		
2.	80 - 34	LF	Remove/Abandon and Safe Load Storm Pipe <i>One Hundred Twenty Eight</i> Dollars <i>Zero</i> Cents	<i>\$ 128-</i>	<i>\$ (4,352.00)</i>
			Per Linear Foot		
3.	7 7	LF	Remove Existing Stacked Stone Culvert <i>Two Hundred Fifty Nine</i> Dollars <i>Zero</i> Cents	<i>\$ 249-</i>	<i>\$ 1,743.00</i>
			Per Linear Foot		
4.	250 78.84	TN	Milling and Texturing (Full Width) <i>Seventy Two</i> Dollars <i>Zero</i> Cents	<i>\$ 72-</i>	<i>\$ 5,676.48</i>
			Per Ton		
5.	1,570 314	LF	Saw Cut for Trench <i>Three</i> Dollars <i>Sixty</i> Cents	<i>\$ 3.60</i>	<i>\$ 1,132.40</i>
			Per Linear Foot		
6.	500 98.5	SY	Trench Pavement Removal <i>Sixteen</i> Dollars <i>Zero</i> Cents	<i>\$ 16-</i>	<i>\$ 1,576.00</i>
			Per Square Yard		
7.	75 275	LF	Remove Curb <i>Fifty Three</i> Dollars <i>Zero</i> Cents	<i>\$ 53-</i>	<i>\$ 14,575.00</i>
			Per Linear Foot		
8.	62 28.11	SY	Remove Concrete Sidewalk and Curb Ramp <i>Fifty One</i> Dollars <i>Zero</i> Cents	<i>\$ 51-</i>	<i>\$ 1,433.61</i>
			Per Square Yard		

Revised P-7 (Addendum No. 1)

Item No.	Quantity	Unit To Bid On	Description w/Unit Bid Price Written in words	Unit Price	Total Amount Bid
9.	1 0	EA	LFUCG Manhole Type A (4' Dia.) <i>Four Thousand One Hundred Fifty Six</i> Dollars <i>Zero</i> Cents	\$ <i>4,156-</i>	\$ <i>0.00</i>
			Per Each		
10.	1 0	EA	6' x 3' Double Inlet <i>Seven Thousand Four Hundred Eighty Two</i> Dollars <i>Zero</i> Cents	\$ <i>7,482-</i>	\$ <i>0.00</i>
			Per Each		
11.	2 0	EA	6' x 2' Double Inlet <i>Six Thousand Nine Hundred Five</i> Dollars <i>Zero</i> Cents	\$ <i>6,905-</i>	\$ <i>0.00</i>
			Per Each		
12.	3 0	EA	LFUCG CBI Type D <i>Three Thousand Six Hundred Ten</i> Dollars <i>Zero</i> Cents	\$ <i>3,610-</i>	\$ <i>0.00</i>
			Per Each		
13.	82 0	LF	24" Class V Reinforced Concrete Pipe <i>Two Hundred Seventy Three</i> Dollars <i>Zero</i> Cents	\$ <i>273-</i>	\$ <i>0.00</i>
			Per Linear Foot		
14.	90 5	LF	18" Class V Reinforced Concrete Pipe <i>Two Hundred Twenty Eight</i> Dollars <i>Zero</i> Cents	\$ <i>228-</i>	\$ <i>1,140.00</i>
			Per Linear Foot		
15.	634 109	LF	15" Class V Reinforced Concrete Pipe <i>One Hundred Fifty Seven</i> Dollars <i>Zero</i> Cents	\$ <i>157-</i>	\$ <i>17,113.00</i>
			Per Linear Foot		
16.	2 0	EA	Tie to Existing Pipe/Structure <i>One Thousand Six Hundred Eight</i> Dollars <i>Zero</i> Cents	\$ <i>1,608-</i>	\$ <i>0.00</i>
			Per Each		
17.	85 49	CY	Concrete Trench Cap <i>Three Hundred Eighty Nine</i> Dollars <i>Zero</i> Cents	\$ <i>389-</i>	\$ <i>19,061.00</i>
			Per Cubic Yard		

Revised P-8 (Addendum No. 1)

Item No.	Quantity	Unit To Bid On	Description w/Unit Bid Price Written in words	Unit Price	Total Amount Bid
18.	1 0	EA	Sanitary Lateral Reconnection and Cleanout Twenty Four Thousand Two Hundred Ninety ^{Four} Dollars Zero Cents	\$ 24,294-	\$ 0.00
			Per Each		
19.	111 201	LF	Curb Replacement One Hundred - Dollars Zero Cents	\$ 100-	\$ 20,100.00
			Per Linear Foot		
20.	34 20	SY	Sidewalk Replacement Two Hundred Twenty One Dollars Zero Cents	\$ 221-	\$ 4,420.00
			Per Square Yard		
21.	6 5	EA	Sidewalk Ramp with Detectable Warning Two Thousand One Hundred Eighty Five Dollars Zero Cents	\$ 2,185-	\$ 10,925.00
			Per Each		
22.	350 7884	TN	Asphalt Surface (2") One Hundred Eighty Two - Dollars Zero Cents	\$ 182-	\$ 14,348.88
			Per Ton		
23.	545 - 107	LF	Thermoplastic Crosswalk Striping Seventeen - Dollars Zero Cents	\$ 17-	\$ (1819.00)
			Per Linear Foot		
24.	180 - 9	LF	Thermoplastic Stop Bar Twenty Eight Dollars Zero Cents	\$ 28-	\$ (252.00)
			Per Linear Foot		
25.	185 - 3.67	SY	Restoration Twenty Five Dollars Zero Cents	\$ 25-	\$ (91.75)
			Per Square Yard		
26.	1 0	LS	Mobilization (3.5%) Fourteen Thousand Four Hundred - Dollars Zero Cents	\$ 14,400-	\$ 0.00
			Per Lump Sum		

Revised P-9 (Addendum No. 1)


Item No.	Quantity	Unit To Bid On	Description w/Unit Bid Price Written in words	Unit Price	Total Amount Bid
27.	$\frac{1}{0}$	LS	Maintenance of Traffic <i>Twenty Seven Thousand Four Hundred Eighty</i> Dollars <i>Zero</i> Cents	\$ <i>27,480</i>	\$ <i>0.00</i>
			Per Lump Sum		
28.	$\frac{1}{0}$	LS	Staking <i>Five Thousand -</i> Dollars <i>Zero</i> Cents	\$ <i>5000</i>	\$ <i>0.00</i>
			Per Lump Sum		
29.	$\frac{1}{0}$	LS	Project Sign <i>Two Thousand -</i> Dollars <i>Zero</i> Cents	\$ <i>2000</i>	\$ <i>0.00</i>
			Per Lump Sum		
30.	$\frac{1}{0}$	LS	Utility Coordination <i>Three Thousand Five Hundred -</i> Dollars <i>Zero</i> Cents	\$ <i>3500</i>	\$ <i>0.00</i>
			Per Lump Sum		
31.	$\frac{1}{0}$	LS	Erosion Control <i>Thirteen Thousand Six Hundred Eighty</i> Dollars <i>Zero</i> Cents	\$ <i>13,680</i>	\$ <i>0.00</i>
			Per Lump Sum		
32.	$\frac{1}{0}$	LS	General Requirements/Bonds/Insurance <i>Forty Thousand Five Hundred Eleven</i> Dollars <i>Zero</i> Cents	\$ <i>40,511</i>	\$ <i>0.00</i>
			Per Lump Sum		
33.	$\frac{1}{0}$	LS	Demobilization <i>Two Thousand -</i> Dollars <i>Zero</i> Cents	\$ <i>2000</i>	\$ <i>0.00</i>
			Per Lump Sum		

Revised P-10 (Addendum No. 1)


Item No.	Quantity	Unit To Bid On	Description w/Unit Bid Price Written in words	Unit Price	Total Amount Bid
34.	4	LS	Allowance: Haulage from Regional Asphalt Plant <u>Ten Thousand -</u> Dollars <u>Zero</u> Cents Per Lump Sum	\$10,000.00	(10,000.00)
Total for Bid Items 1 through 34:				96,727.62	

TOTAL OF ALL BID PRICES FOR MEADOWTHORPE AREA STORMWATER IMPROVEMENT PROJECT-PHASE 1 (Items 1 through 34) in words and figures. In case of discrepancy, the amount shown in words will govern

_____ (\$ _____).



VICINITY MAP



VICINITY MAP