

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER		Date:	July 18, 2022
		Project:	Restroom Building
		Location:	Woodland Park
TO: E.C. Matthews Co. Inc. 1218 S. Broadway #375 Lexington, KY 40504		Contract No.	73-2021
		Original Contract Amt.	\$379,950.00
		Cumulative Amount of Previous Change Orders	\$147,600.00
		Percent Change - Previous Change Orders	38.85%
		Total Contract Amount Prior to this Change Order	\$527,550.00
		Change Order No.	3
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Credit for modification of demolition and replacement of existing sidewalks.	\$3,075.00	
	Total decrease	\$3,075.00	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$3,075.00)	
	New Contract Amount Including this Change Order	\$524,475.00	
	Percent Change - This Change Order		-0.81%
	Percent Change - All Change Orders		38.04%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <i>Shelby B. Williams</i>		(Proj. Mngr.) Date	7/25/22
Accepted by <i>[Signature]</i>		(Contractor) Date	7-25-22
Approved by <i>[Signature]</i>		(Director) Date	7.25.22
Approved by <i>[Signature]</i>		(Commissioner) Date	7/25/22
Approved by <i>[Signature]</i>		(Mayor or CAO) Date	7/7/2022

JUSTIFICATION FOR CHANGE

Woodland Park Restroom building

CONTRACT NO. 73-2021

CHANGE ORDER: 03

1. Necessity for change: Existing sidewalk was left in good condition after building demolition. Contractor credited Owner for work not needed to perform.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.



Mayor



Date