

KENTUCKY TRANSPORTATION CABINET

Local Public Agency (Department of Highways Funding)

CHANGE ORDER

lpa-DOH-chgord
Mod 07/2/10

Page 1

Contract ID	SC-628-1700002506	Project Sponsor	LFUCG
Change Order No	#1 (Final)	County	Fayette
Contractor	L-M Asphalt Partners (dba ATS Construction)	Project Number	SYP# 07-03718.00
Contractor		Project Name	Turn Lanes @ Manchester and Forbes
Address	3009 Atkinson Ave. Lexington Ky 40509		

Proposed Changes in Connection with Contract Items:

Item No.	Bid Item #	Description	Quantity	Unit	Unit Price	Amount
	158	DGA BASE	-730.420	TON	23.50	-17,164.87
	159	CRUSHED AGGREGATE SIZE NO 2	-1,145.810	TON	32.30	-37,009.66
	160	LEVELING & WEDGING PG76-22	-112.000	TON	115.00	-12,880.00
	161	CL3 ASPH BASE 1.00D PG64-22	962.770	TON	94.00	90,500.38
	162	CL3 ASPH BASE 1.00D PG76-22	-219.860	TON	100.00	-21,986.00
Total for this Page						1,459.85
Total for Continuation Page(s)						-25,870.03
Total Contract Items						-24,410.18

Proposed Items of Supplemental Agreement:

Ref. No.	Bid Item #	Description	Quantity	Unit	Unit Price	Amount

Time Extension/Explanation:

No time extension required.

Total for this Page
Total for Continuation Page(s)
Total Supplemental Agreement

Total Decrease Amount (\$ -24,410.18)

Reasons for Proposed Changes:

The LFUCG Division of Engineering is requesting this action to reconcile project quantities to actual quantities installed in order to close out the project.

If approved by Transportation Cabinet, the undersigned contractor agrees to do the work outlined herein and to accept as payment in full the basis of payment as set forth herein.

Requested _____ DATE _____
Owner

Requested _____ DATE 4/22/24
Project Engineer

Recommended _____ DATE _____
Chief District Engineer

Recommended _____ DATE _____
Deputy State Highway Engineer

Approved _____ DATE _____
LPA Signature Authority

Title DATE

Approved _____ DATE _____
State Highway Engineer

Brian R. Billings, President
Contractor

By: BRIAN R. BILLINGS

4/22/24
Date

Local Public Agency (Department of Highways Funding)
CHANGE ORDER

Turn Lanes @ Manchester :

<i>Total for this Page</i>	(-25,870.03)
----------------------------	--------------

Reconcile project quantities for close out.