

RESOLUTION NO. 314-2013

A RESOLUTION AUTHORIZING AND DIRECTING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. ONE TO THE CONTRACT WITH TODD JOHNSON CONSTRUCTION CO., FOR CONSTRUCTION OF MEADOWS/NORTHLAND/ARLINGTON PUBLIC IMPROVEMENTS PROJECT, PHASE 5A, INCREASING THE CONTRACT PRICE BY THE SUM OF \$9,659.41 FROM \$1,476,330.16 TO \$1,485,989.57.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:


Section 1 - That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized and directed to execute Change Order No. One, which is attached hereto and incorporated herein by reference, to Todd Johnson Construction Co., for construction of Meadows/Northland/Arlington Public Improvements, Phase 5A, increasing the contract price by the sum of \$9,659.41 from \$1,476,330.16 to \$1,485,989.57.

Section 2 - That an amount, not to exceed the sum of \$9,659.41, be and hereby is approved for payment to Todd Johnson Construction Co., from account # 3120-303202-91713, pursuant to the terms of the Change Order.

Section 3 - That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: June 20, 2013

MAYOR



ATTEST:


CLERK OF URBAN COUNTY COUNCIL



Mayor Jim Gray

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
Division of Grants and Special Programs

**TO: MAYOR JIM GRAY
URBAN COUNTY COUNCIL**

**FROM: IRENE GOODING, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: MAY 20, 2013

**SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER
NO. 1 WITH TODD JOHNSON CONSTRUCTION CO. IN THE AMOUNT OF
\$9,659.41 FOR MEADOWS/NORTHLAND/ARLINGTON PUBLIC
IMPROVEMENTS PROJECT, PHASE 5A**

The Division of Engineering has recommended the execution of change order No. 1 for \$9,659.41 with Todd Johnson Construction, Co. for construction of Meadows/Northland/Arlington Public Improvements Project, Phase 5A. The new contract total is \$1,485,989.57.

The change order adjusts quantities to those needed for construction of the project. The Division of Grants and Special Programs concurs with the Division of Engineering's request.

Sufficient funds are budgeted in the following account:

FUND	DEPT ID	SECTION	ACCOUNT	PROJECT	BUD REF	ACTIVITY	AMOUNT
3120	303202	3211	91713	CDBG_2012	2012	C03	9,659.41

Council authorization to execute Change Order No. 1 to agreement with Todd Johnson Construction, Co. in the amount of \$9,659.41 is hereby requested.



Irene Gooding, Director

Attachments

Cc: Derek Paulson, Commissioner of the Department of Planning, Preservation, and Development

HORSE CAPITAL OF THE WORLD

200 East Main Street 6th Fl Lexington, KY 40507 PH (859)258-3070 FAX (859)258-3081 www.lexingtonky.gov