

CONTRACT CHANGE ORDER

January 10, 2012

EECBG Gov Retrofits

Dunbar Community Center

Contract No:	346-2011	Change Order No:	#1
--------------	----------	------------------	----

Disponette Service Co. Inc.

You are hereby requested to comply with the following changes from the contract plans and specification;

[illegible]

Useful to
Total

Total increase

Net increase/(decrease) in contract price

Current Contract Amount: \$465,200.00

[illegible]

Recommended by C. Mack & C. G. Hall (Project Manager)

Date 11/10/2012

Accepted by _____
(Contractor)

Date 11/20/23

Approved by 1-4 Bof (Grant Manager)

Date 1/11/2012

Approved by _____

 (Commissioner)

Date 9/13/12

Approved by _____
(Mayor or CAO)

Date 11/2/2012