



**JUSTIFICATION FOR CHANGE**

PROJECT: MNA-5 D, E &amp; F

RESOLUTION NO. 471-2014

CHANGE ORDER: 2

1. Necessity for change:
2. Is proposed change an alternate bid? \_\_\_ Yes  X  No
3. Will proposed change alter the physical size of the project?  X  Yes \_\_\_ No  
If "Yes", explain.  
We are in need to purchase two properties, 1322 and 1400 Bryan Ave. To facilitate this purchase a property survey, a public acquisition plat, property descriptions and boundary monumentation must be established.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_ Yes  X  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_ Yes  X  No  
If "Yes", will the policies be extended? \_\_\_ Yes \_\_\_ No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

  
\_\_\_\_\_  
Mayor5-11-17  
Date

**CONTRACT HISTORY FORM**

Project Name: MNA Neighborhood Improvements Project Phases 5D, 5E & 5F Engineering Services

Contractor: Integrated Engineering

Contract Number and Date: 213-2014 August 28, 2014

Responsible LFUCG Division: Division of Engineering




---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>110,500.00</u>	
Next Lowest Bid Amount:			
<u>\$120,600.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>110,500.00</u>	
D. Amended Contract Amount:	\$	<u>110,500.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>25,190.00</u>	<u>22.8%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>9,500.00</u>	<u>8.6%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>145,190.00</u>	

---

**SIGNATURES**

Project Manager:		Date: <u>3/20/17</u>
	<u>Andrew Grunwald, P.E.</u>	
Reviewed by:		Date: <u>3/20/17</u>
	<u>Mark Feibes, P.E.</u>	
Division Director:		Date: <u>3/22/17</u>
	<u>W. Douglas Burton, P.E.</u>	

---