

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	April 26, 2018	
Project:	Coldstream Park Stream Corridor Restoration and Preservation Engineering Services	
Location:		
To (Contractor): CDP Engineers, 3250 Blazer Parkway Lexington, KY 40509	Contract No.	89-2012
	Original Contract Amt.	\$250,000.00
	Cumulative Amount of Previous Change Orders	\$90,000.00
	Percent Change - Previous Change Orders	36.00%
	Total Contract Amount Prior to this Change Order	\$340,000.00
	Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Engineering Services for project close out, LOMR application, and completion report.		\$65,700.00	
	Total decrease	\$0.00		
	Total increase		\$65,700.00	
	Net Amount of this Change Order	\$65,700.00		
	New Contract Amount Including this Change Order	\$405,700.00		
	Percent Change - This Change Order			26.28%
	Percent Change - All Change Orders			62.28%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date _____
 Accepted by _____ (Contractor) Date _____
 Approved by _____ (Director) Date _____
 Approved by _____ (Commissioner) Date _____
 Approved by _____ (Mayor or CAO) Date _____

JUSTIFICATION FOR CHANGE

PROJECT: Coldstream Park Stream Corridor Restoration and Preservation Engineering Services

CONTRACT NO. 89-2012

CHANGE ORDER: 2

1. Necessity for change: Change order covers project close out, LOMR application, and completion report.
2. Is proposed change an alternate bid? ___Yes XNo
3. Will proposed change alter the physical size of the project? ___Yes XNo
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes XNot Necessary
6. **Will this change affect expiration or extent of insurance coverage?** ___Yes XNo
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Mayor_____
Date