

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date:	January 3, 2019	
Project:	DAC - Black Box Theatre	
Location:	Lexington	
Contract No.	637-2018	
Original Contract Amt.	\$154,340.00	
Cumulative Amount of Previous Change Orders	\$0.00	
Percent Change - Previous Change Orders		0.00%
Total Contract Amount Prior to this Change Order	\$154,340.00	
Change Order No.	1	





To (Contractor):
Link Electric Company
3817 Fitzgerald Road
Louisville, KY 40216

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	PR #1 - add additional DMX terminations and CAT 5E cabling to the (6) interior theater lights. Add an 8-Port Gateway to separately control those lights.		\$3,922.00	
2				
3				
4				
5				
6				
7				
	Total decrease	\$0.00		
	Total increase		\$3,922.00	
	Net Amount of this Change Order	\$3,922.00		
	New Contract Amount Including this Change Order	\$158,262.00		
	Percent Change - This Change Order			2.54%
	Percent Change - All Change Orders			2.54%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by 	(Project Manager)	Date	1/3/19
Accepted by 	(Contractor)	Date	1/3/19
Approved by 	(Director)	Date	1/3/19
Approved by 	(Commissioner)	Date	1/3/19
Approved by	(Mayor or CAO)	Date	