

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**

Page 1 of 3

Date: September 23, 2015

Project: MNA-5C

Location: Carlisle Ave.

To (Contractor):

LAGCO Excavation  
PO BOX 12510  
Lexington, Kentucky 40583

Contract No. 375-2014

Original Contract Amt. \$702,880.00

Cumulative Amount of Previous Change Orders \$111,662.04

Percent Change - Previous Change Orders **15.89%**

Total Contract Amount Prior to this Change Order \$814,542.04

Change Order No. 3 - Final

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
	See Attached Sheets (pages 2 and 3)		
	Total decrease	\$0.00	
	Total increase		\$7,937.44
	Net Amount of this Change Order	\$7,937.44	
	New Contract Amount Including this Change Order	\$822,479.48	
	Percent Change - This Change Order		1.13%
	Percent Change - All Change Orders		17.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Robert J. Smith P.E. (Proj. Engr.) Date 9/23/2015

Accepted by [Signature] (Contractor) Date 9/23/2015

Approved by [Signature] (Director) Date 9/25/15

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_



**JUSTIFICATION FOR CHANGE**

PROJECT: MNA-5C

CONTRACT NO. 375-2014

CHANGE ORDER: 3 - Final

1. Necessity for change: To Adjust Quantities To The Amount Used.
2. Is proposed change an alternate bid? Yes  No
3. Will proposed change alter the physical size of the project? Yes  No   
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage? Yes  No   
If "Yes", will the policies be extended? Yes  No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor Date