



TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: April 26, 2019

SUBJECT: Change Order No. 2 (FINAL) – Fleet Management’s Water Quality Improvements
Contract #136-2018

Request

The Division of Water Quality requests authorization to execute Change Order No. 2 (Final) to the agreement with Woodall Construction Co., Inc. for the Fleet Management’s Water Quality Improvements project, decreasing the contract price by the sum of \$3,386.25 from \$138,704.74 to \$135,318.49, and extending the contract term 160 calendar days from November 20, 2018 to April 29, 2019.

Why are you requesting?

The requested change is to delete Bid Item No. 11, demolish and reconstruct chain link fence, from the contract. This item was not necessary as the contractor had room to complete the project within the parameters of the existing fence. Additional sand and mulch is requested as proposed to enhance the bioswale soil mix. Contract extension is requested to finalize punch list items that could not be completed during winter climate.

What is the cost in this budget year and future budget years?

The cost for this FY is: N/A
The cost for future FY is: N/A

Are the funds budgeted?

N/A

Martin / Albright

