

CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 5D, 5E & 5F Engineering Services

Contractor: Integrated Engineering




Contract Number and Date: 213-2014 August 28, 2014

Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount:	\$	<u>110,500.00</u>	
Next Lowest Bid Amount:			
<u>\$120,600.00</u>			
B. Amount of Selected Alternate or Phase:	\$	<u> </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>110,500.00</u>	
D. Amended Contract Amount:	\$	<u>110,500.00</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>0.00</u>	<u>0.0%</u>
			<small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>25,190.00</u>	<u>22.8%</u>
			<small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>135,690.00</u>	

SIGNATURES

Project Manager:	<u></u>	Date: <u>3-17-16</u>
	Andrew Grunwald, P.E.	
Reviewed by:	<u></u>	Date: <u>3/17/16</u>
	Robert Bayert, P.E.	
Division Director:	<u></u>	Date: <u>3/21/16</u>
	W. Douglas Burton, P.E.	
