




TO: Mayor Linda Gorton
Urban County Council

FROM: 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: November 4, 2019

SUBJECT: Change Order No. 1 (Final) – Firethorn Detention Basin Water Quality Improvements
Contract # 149-2019

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 (FINAL) to the agreement with Trademark Excavating Co. LLC for the Firethorn Detention Basin Water Quality Improvements project, decreasing the contract price by the sum of \$ 22,000.00 from \$ 115,000.00 to \$ 93,000.00.

Why are you requesting?

The requested change is for the deletion of bid items that were not necessary for the project completion.

What is the cost in this budget year and future budget years?

The cost for this FY is: N/A
The cost for future FY is: N/A

Are the funds budgeted?

N/A

Martin / Albright

