




Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLICS WORKS

Jim Gray
Mayor

Richard Moloney
Acting Commissioner

To: Mayor Jim Gray
Urban County Council

From: 
Charles H. Martin, P.E., Director
Division of Water Quality

Date: November, 8 2012

Subject: Change Order # 1 (Final) for Deep Springs Pump Station and Force Main Upgrade RES # 48-2011

The Division of Water Quality requests approval of Change Order #1(Final) with W. Rogers Co. for the Deep Springs Pump Station and Force Main Upgrade. The original amount of this project was \$1,786,000.00. Change Order #1 is for \$42,104.04. Change Order #1 gives a revised total contract amount of \$1,828,104.04. The sum of this Change Order amounts to 2% of the original contract amount.

Description of Change Order

1. Increase the Ductile iron force main from 10" to 12" diameter.
Add \$13,275.49
2. Replace sidewalk in front of the building.
Add \$6,450.15
3. Add a section of concrete block interior wall.
Add \$1,702.00
4. Install a drain line from the odor control unit to the wet well.
Add \$867.41
5. Change manhole #3 from a standard manhole to a drop manhole.
Add \$5,454.84
6. Install a trap primer and heat trace to the drain line from the mechanical room.
Add \$14,895.40
7. Install additional piping and regulator valve to serve the natural gas generator.
Add \$6,250.65
8. Credit for material only for the RTU that will be furnished by LFUCG.
Deduct \$6,791.90

Total Cost of Change Order #1: \$ 42,104.04