




Lexington-Fayette Urban County Government  
DEPARTMENT OF PUBLIC WORKS AND ENVIRONMENTAL QUALITY

Jim Gray  
Mayor

Susan Bush  
Acting Commissioner

**Memorandum**

To: Mayor Jim Gray  
Urban County Council

From:   
Charles H. Martin, P.E., Director  
Division of Water Quality

Date: January 6, 2012

Re: Change Order #2 for the Investigation and Design for Expansion Area 2A Pumping Station and Force Main  
Resolution No. 55-2009

The purpose of this memorandum is to request a resolution authorizing the acceptance of a change order to the LFUCG contract with GRW Engineers, Inc., for the Investigation and Design for Expansion Area 2A Pumping Station and Force Main (Resolution #55-2009). The additional work, approved by DWQ, to be performed by the consultant includes 1) preparing an Environmental Information Document, and 2) providing additional engineering services for the preparation of a technical memorandum and upgrading the Hamburg Farms Pump Station and Force Main. Contract extension costs not to exceed \$37,350. Funds are budgeted in 3400-303401-3424-92811 Project: EXPANSION\_2009 and Activity: STA\_GRANT.

Questions regarding this agreement should be directed to LaJoyce Mullins-Williams at 425-2580.

pc: Susan Bush, Acting Commissioner, Department of Environmental Quality  
Rodney Chervus, P.E., Collection and Conveyance Manager, Division of Water Quality  
Brian Marcum, Director, Central Purchasing  
LaJoyce Mullins-Williams, Project Engineering Coordinator, Division of Water Quality