

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	February 3, 2020
		Project:	2019 Large Diameter CIPP
		Location:	482 Squires Rd.
To (Contractor): SAK Construction, LLC  864 Hoff Road  O Fallon, MO 63366		Contract No.	#055-2019
		Original Contract Amt.	\$1,376,825.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$1,376,825.00
		Change Order No.	1
		You are hereby requested to comply with the following changes from the contract plans and specification;	
<b>Current Change Order</b>			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Heavy Cleaning was not used, and actual quantities were smaller than anticipated.	\$92,665.00	
	Total decrease	\$92,665.00	
	Total increase		\$0.00
	Net Amount of this Change Order	(\$92,665.00)	
	New Contract Amount Including this Change Order	\$1,284,160.00	
	Percent Change - This Change Order		-6.73%
	Percent Change - All Change Orders		-6.73%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by <u>Craig Lester</u>		(Proj. Manager) Date <u>2/5/2020</u>	
Accepted by <u>[Signature]</u>		(Contractor) Date <u>2/11/2020</u>	
Approved by <u>[Signature]</u>		(Director) Date <u>2/19/20</u>	
Approved by <u>Nancy Albright</u>		(Commissioner) Date <u>2/24/2020</u>	
Approved by <u>Linda Gordon</u>		(Mayor or CAO) Date <u>3/2/2020</u>	

**JUSTIFICATION FOR CHANGE**

PROJECT: 2019 Large Diameter CIPP and Manhole Rehab

CONTRACT NO. 055-2019

CHANGE ORDER: #1

1. Necessity for change: One of the bid items was not used, and actual quantities were slightly less than anticipated.
2. Is proposed change an alternate bid? \_\_\_Yes XNo
3. Will proposed change alter the physical size of the project? \_\_\_Yes XNo  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? \_\_\_Yes XNot Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes XNo  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

Linda Gorton  
Mayor

3/20/2020  
Date