




Lexington-Fayette Urban County Government
DEPARTMENT OF PUBLIC WORKS & ENVIRONMENTAL QUALITY

Jim Gray
Mayor

Dowell Hoskins-Squier
Acting Commissioner

TO: Mayor Jim Gray
Urban County Council

FROM : 
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: January 7, 2016

SUBJECT: Request approval of Change Order #1 for the Coldstream Park Stream Corridor Restoration and Preservation Engineering Services - Contract #89-2012.

Request

The approval of Change Order #1 with CDP Engineers in the amount of \$90,000.00 and the extension of the contract duration by 36 months for work associated with the Coldstream Park Stream Corridor Restoration and Preservation Engineering Services Contract #89-2012, a Consent Decree Supplemental Environmental Project (SEP). Upon approval of this request, the revised contract amount will be \$340,000.00.

Why are you requesting?

This change order is to cover design, permitting, and related consulting services associated with concept modifications recommended during discussions with the EPA on LFUCG's initial project design submittal. A revised design concept was submitted to the EPA on December 31, 2014, followed by a comprehensive Coldstream Park Greenway Plan submittal on August 12, 2015. Per a letter dated November 25, 2015, EPA has accepted the redesign and plan submitted on August 12, 2015, and has extended the project end date to September 12, 2018.

What is the cost in this budget year and future budget years?

The cost for FY16 is: \$90,000.00. No future budget year impact is anticipated.

Are the funds budgeted?

Funds are budgeted and available in the following account:

Account - 4052-303204-3321-71205
Budget Reference - 2014
Project/Grant - PROF_SVC
Activity - CONSTRUCT

Director/Commissioner: Martin/Hoskins-Squier