

RESOLUTION NO. _____ - 2019

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 2 (FINAL) TO THE AGREEMENT WITH WOODALL CONSTRUCTION COMPANY, INC., FOR THE WELLINGTON STORMWATER BASIN A IMPROVEMENTS PROJECT, DECREASING THE CONTRACT PRICE BY THE SUM OF \$12,780.49, FROM \$177,689.30 TO \$164,908.81, AND EXTENDING THE DATE OF COMPLETION BY 118 CALENDAR DAYS, TO MARCH 20, 2019.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 2 (Final), which is attached hereto and incorporated herein by reference, to the Agreement with Woodall Construction Company, Inc., for the Wellington Stormwater Basin A Improvements Project, decreasing the contract price by the sum of \$12,780.49, from \$177,689.30 to \$164,908.81, and extending the date of completion by 118 calendar days, to March 20, 2019.

Section 2 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL
792-19_MSC_X:\Cases\WATER-AIR\19-LE0001\LEG\00663156.DOCX