

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2		Date:	August 8, 2016
To (Contractor): M3 Technology Group, Inc. d/b/a Multi-Media Masters, Inc. 925 Airpark Center Drive Nashville, TN 37217		Project:	Audiovisual Systems for Public Safety Operations Center
		Location:	115 Cisco Road
		Contract No.	44-2016
		Original Contract Amt.	\$403,971.80
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$403,971.80
		Change Order No.	1
You are hereby requested to comply with the following changes from the contract plans and specification;			
Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	M3 Change Order #1 - Press Room fiber optic cable	\$0.00	\$3,531.00
2	M3 Change Order #2 - Policy Room & EOC VTC changes	\$0.00	\$11,213.00
3	M3 Change Order #3 - Displays Swap out	\$0.00	\$11,844.25
	Total decrease	\$0.00	
	Total increase		\$26,588.25
	Net Amount of this Change Order	\$26,588.25	
	New Contract Amount Including this Change Order	\$430,560.05	
	Percent Change - This Change Order		6.58%
	Percent Change - All Change Orders		6.58%
The time provided for the completion in the contract and all provisions of the contract will apply hereto.			
Recommended by	(Proj. Mgr.)	Date	
Accepted by	(Contractor)	Date	
Approved by	(Director)	Date	
Approved by	(Commissioner)	Date	
Approved by	(Mayor or CAO)	Date	