



Lexington-Fayette Urban County Government
DEPARTMENT OF ENVIRONMENTAL QUALITY & PUBLIC WORKS

Jim Gray
Mayor

Cheryl A. Taylor
Commissioner

**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: GEORGE S. MILLIGAN, CONSTRUCTION SUPERVISOR
DEPARTMENT OF ENVIRONMENTAL QUALITY AND PUBLIC WORKS**

DATE: SEPTEMBER 26, 2011

**SUBJECT: REQUEST COUNCIL AUTHORIZATION TO EXECUTE CHANGE ORDER NO. 2
FINAL WITH CHARLES DEWEESE CONSTRUCTION IN THE AMOUNT OF
(\$3,272.25) FOR THE LEXINGTON STREETScape PHASE ONE WEST MAIN
STREET PROJECT**


The Department of Environmental Quality and Public Works is recommending the execution of change order No. 2 Final for (\$3,272.25) with Charles Deweese Construction for construction of the Lexington Streetscape Phase One West Main Street Project. The new contract total is \$1,927,289.50.

The change order adds units that were not included in the original contract but were needed for construction. In addition this change order removes items that were included in the original contract that were not needed for construction.

Sufficient funds are budgeted in the following account.

FUND	DEPT ID	SECTION	ACCOUNT	PROJECT	BUD REF	ACTIVITY	AMOUNT
2600	303301	0001	91714	MAINSCP	2010	SIDEWALK	(\$3,272.25)

Council authorization to execute Change Order No. 2 Final to the agreement with Charles Deweese Construction in the amount of (\$3,272.25) is hereby requested.


George S. Milligan, Construction Supervisor

Cc: Cheryl A. Taylor, Commissioner of the Department of Environmental Quality and Public Works