

AMENDMENT TO AGREEMENT

**LEXINGTON FAYETTE URBAN COUNTY GOVERNMENT
AGREEMENT**

FAYETTE COUNTY, STPM 8591 (003)
FD 52 C-040073306
Liberty Todds Road Project Section 2
ITEM NO. 07-225.00

THIS AGREEMENT, made and entered into by and between the Lexington Fayette Urban County Government, hereinafter called LFUCG, Party of the First Part, and Kentucky American Water Company, 2300 Richmond Road, Lexington, KY 40502 hereinafter called KAWC, Party of the Second Part, approved by the Urban County Council on December 5, 2013, Resolution No. 640-2013 is hereby being amended as follows:

The estimated LFUCG shared cost of relocating and/or adjusting water mains on private right of way is increased from \$794,387.13 to \$853,164.13 as a result of increased cost in scope, labor and materials.

By the execution of this contract, KAWC warrants that it has a compensable interest in the utility facilities described herein.

IN WITNESS WHEREOF, the parties have executed this agreement by their duly authorized officers.

This the _____ day of _____ 2016.

Lexington Fayette Urban County Government

BY: _____





Mayor Jim Gray

Kentucky American Water Company

BY:  _____

TITLE: DIRECTOR OF ENGINEERING

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S																																																																									
1	Kentucky Transportation Cabinet													TC 69-004																																																																													
2	Division of Right of Way & Utilities													11/2015																																																																													
3	UTILITY / RAIL AGREEMENT CHANGE ORDER													Page 1 of 2																																																																													
4																																																																																											
6	GENERAL ROAD PROJECT INFORMATION										COMPANY INFORMATION																																																																																
7	<i>(This section is as defined in the agreement as executed)</i>																																																																																										
9	County:			Fayette																																																																																							
10	Federal Number (if applicable):			STPM 8591 (003)																																																																																							
11	State Number:			FD52C-040073306																																																																																							
12	Route/Road Name			Liberty/Todds Road																																																																																							
13	Item or AAR-DOT Number:			07-225.00																																																																																							
14																																																																																											
19	Change Order No.			1			Agreement Number:			73179 003			Agreement Type:			Keep Cost																																																																											
20																																																																																											
24	PROPOSED CHANGES IN CONNECTION WITH UTILITY AGREEMENT <i>(use page two for more than three proposed changes)</i>																																																																																										
26	<table border="1" style="width:100%; border-collapse: collapse;"> <thead> <tr> <th style="width:5%;">Line</th> <th style="width:40%;">Description of item needed</th> <th style="width:5%;">Units</th> <th style="width:5%;">Quantity</th> <th style="width:10%;">Unit Price</th> <th style="width:10%;">Increase</th> <th style="width:10%;">Decrease</th> </tr> </thead> <tbody> <tr> <td>27</td> <td>1</td> <td>Tree removal</td> <td>1</td> <td>1.00</td> <td>\$5,394.00</td> <td>\$5,394.00</td> <td>\$0.00</td> </tr> <tr> <td>28</td> <td>2</td> <td>Additional Traffic Control</td> <td>1</td> <td>1.00</td> <td>\$16,450.00</td> <td>\$16,450.00</td> <td>\$0.00</td> </tr> <tr> <td>29</td> <td>3</td> <td>Reconnect 1" Long Service Line</td> <td>1</td> <td>1.00</td> <td>\$3,500.00</td> <td>\$3,500.00</td> <td>\$0.00</td> </tr> <tr> <td colspan="5"></td> <td style="text-align:right;">Total Lines 1-3</td> <td>\$25,344.00</td> <td>\$0.00</td> </tr> <tr> <td colspan="5"></td> <td style="text-align:right;">Total from Page 2 (Lines 4-18)</td> <td>\$38,267.47</td> <td>\$0.00</td> </tr> <tr> <td colspan="5"></td> <td style="text-align:right;">Total Increase/Decrease</td> <td>\$63,611.47</td> <td>\$0.00</td> </tr> <tr> <td colspan="5"></td> <td style="text-align:right;">Net Increase/Decrease</td> <td>\$63,611.47</td> <td></td> </tr> <tr> <td colspan="3"></td> <td colspan="2">Agreement participating percentage</td> <td>92.40</td> <td>% applied</td> <td>Change Order Total</td> <td>\$58,777.00</td> </tr> </tbody> </table>																			Line	Description of item needed	Units	Quantity	Unit Price	Increase	Decrease	27	1	Tree removal	1	1.00	\$5,394.00	\$5,394.00	\$0.00	28	2	Additional Traffic Control	1	1.00	\$16,450.00	\$16,450.00	\$0.00	29	3	Reconnect 1" Long Service Line	1	1.00	\$3,500.00	\$3,500.00	\$0.00						Total Lines 1-3	\$25,344.00	\$0.00						Total from Page 2 (Lines 4-18)	\$38,267.47	\$0.00						Total Increase/Decrease	\$63,611.47	\$0.00						Net Increase/Decrease	\$63,611.47					Agreement participating percentage		92.40	% applied	Change Order Total	\$58,777.00
Line	Description of item needed	Units	Quantity	Unit Price	Increase	Decrease																																																																																					
27	1	Tree removal	1	1.00	\$5,394.00	\$5,394.00	\$0.00																																																																																				
28	2	Additional Traffic Control	1	1.00	\$16,450.00	\$16,450.00	\$0.00																																																																																				
29	3	Reconnect 1" Long Service Line	1	1.00	\$3,500.00	\$3,500.00	\$0.00																																																																																				
					Total Lines 1-3	\$25,344.00	\$0.00																																																																																				
					Total from Page 2 (Lines 4-18)	\$38,267.47	\$0.00																																																																																				
					Total Increase/Decrease	\$63,611.47	\$0.00																																																																																				
					Net Increase/Decrease	\$63,611.47																																																																																					
			Agreement participating percentage		92.40	% applied	Change Order Total	\$58,777.00																																																																																			
30																																																																																											
31																																																																																											
32																																																																																											
33																																																																																											
34																																																																																											
38	REASON FOR PROPOSED CHANGES <i>In order to approve this change order, the Cabinet needs documentation justifying the additional expense.</i>																																																																																										
39	Items 1-6 in the change order were due to additional work not realized during the initial cost estimate provided to LFUCG in August 2013.																																																																																										
40	Items 7-10 were additional items due the alignment change between Sta. 118+87 and 114+37.																																																																																										
41																																																																																											
42																																																																																											
43	This box will hold 5 lines of text (500 characters)																																																																																										
47																																																																																											
48	<p>IF APPROVED BY THE TRANSPORTATION CABINET, THE UNDERSIGNED COMPANY AGREES TO DO THE WORK OUTLINED ABOVE, AND TO ACCEPT, AS PAYMENT IN FULL, THE BASIS OF PAYMENT SET FORTH HEREIN.</p> <p>COMPANY NAME _____</p> <p>Authorized Representative Signature _____ Date _____</p>																																																																																										
49																				FOR CABINET USE ONLY:																																																																							
50																				RECOMMENDED: District Utility Agent																Date																																																							
51																				RECOMMENDED: Highway Chief District Engineer																Date																																																							
52																				RECOMMENDED: T.E.B.M, Utilities and Rail Branch																Date																																																							
53	RECOMMENDED: Director, Division of Right of Way & Utilities																Date																																																																										
54																																																																																											
55																																																																																											
56																																																																																											
57																																																																																											
58	SUBMIT THIS FORM TO DISTRICT UTILITY SUPERVISOR IN TRIPLICATE																																																																																										
59	(http://transportation.ky.gov/district.htm)																																																																																										
60																																																																																											

	A	B	C	D	E	G	I	J	K	L	M	N	CP	Q	R	S																																																																																																																								
61	 <div style="text-align: center;"> Kentucky Transportation Cabinet Division of Right of Way & Utilities CHANGE ORDER </div> <div style="text-align: right;"> TC 69-004 11/2015 Page 2 of 2 </div>																																																																																																																																							
62																																																																																																																																								
63																																																																																																																																								
64																																																																																																																																								
65																																																																																																																																								
66																																																																																																																																								
67																																																																																																																																								
68	SUPPLEMENTART LIST OF PROPOSED CHANGES IN CONNECTION WITH UTILITY AGREEMENT:																																																																																																																																							
69																																																																																																																																								
70	<table border="1"> <thead> <tr> <th>Line</th> <th>Description of item needed</th> <th>Units</th> <th>Quantity</th> <th>Unit Price</th> <th>Increase</th> <th>Decrease</th> </tr> </thead> <tbody> <tr> <td>71</td> <td>4 New Service Line</td> <td>1</td> <td>1.00</td> <td>\$1,500.00</td> <td>\$1,500.00</td> <td>\$0.00</td> </tr> <tr> <td>72</td> <td>5 Reconnect 2" Service Vault</td> <td>1</td> <td>1.00</td> <td>\$2,500.00</td> <td>\$2,500.00</td> <td>\$0.00</td> </tr> <tr> <td>73</td> <td>6 Temp. 4" Blow off</td> <td>2</td> <td>2.00</td> <td>\$2,500.00</td> <td>\$5,000.00</td> <td>\$0.00</td> </tr> <tr> <td>74</td> <td>7 Add. excavation (align. change)</td> <td>1</td> <td>1.00</td> <td>\$8,880.00</td> <td>\$8,880.00</td> <td>\$0.00</td> </tr> <tr> <td>75</td> <td>8 Add. rock excavation (align. change)</td> <td>1</td> <td>1.00</td> <td>\$11,110.50</td> <td>\$11,110.50</td> <td>\$0.00</td> </tr> <tr> <td>76</td> <td>9 Additional Labor (alignment change)</td> <td>1</td> <td>1.00</td> <td>\$7,211.97</td> <td>\$7,211.97</td> <td>\$0.00</td> </tr> <tr> <td>77</td> <td>10 Additional survey and staking (CDP)</td> <td>1</td> <td>1.00</td> <td>\$2,065.00</td> <td>\$2,065.00</td> <td>\$0.00</td> </tr> <tr> <td>78</td> <td>11</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>79</td> <td>12</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>80</td> <td>13</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>81</td> <td>14</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>82</td> <td>15</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>83</td> <td>16</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>84</td> <td>17</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>85</td> <td>18</td> <td></td> <td></td> <td></td> <td>\$0.00</td> <td>\$0.00</td> </tr> <tr> <td>86</td> <td colspan="5" style="text-align: right;">TOTALS (automatically transfers to page 1)</td> <td>\$38,267.47</td> <td>\$0.00</td> </tr> </tbody> </table>																Line	Description of item needed	Units	Quantity	Unit Price	Increase	Decrease	71	4 New Service Line	1	1.00	\$1,500.00	\$1,500.00	\$0.00	72	5 Reconnect 2" Service Vault	1	1.00	\$2,500.00	\$2,500.00	\$0.00	73	6 Temp. 4" Blow off	2	2.00	\$2,500.00	\$5,000.00	\$0.00	74	7 Add. excavation (align. change)	1	1.00	\$8,880.00	\$8,880.00	\$0.00	75	8 Add. rock excavation (align. change)	1	1.00	\$11,110.50	\$11,110.50	\$0.00	76	9 Additional Labor (alignment change)	1	1.00	\$7,211.97	\$7,211.97	\$0.00	77	10 Additional survey and staking (CDP)	1	1.00	\$2,065.00	\$2,065.00	\$0.00	78	11				\$0.00	\$0.00	79	12				\$0.00	\$0.00	80	13				\$0.00	\$0.00	81	14				\$0.00	\$0.00	82	15				\$0.00	\$0.00	83	16				\$0.00	\$0.00	84	17				\$0.00	\$0.00	85	18				\$0.00	\$0.00	86	TOTALS (automatically transfers to page 1)					\$38,267.47	\$0.00
Line	Description of item needed	Units	Quantity	Unit Price	Increase	Decrease																																																																																																																																		
71	4 New Service Line	1	1.00	\$1,500.00	\$1,500.00	\$0.00																																																																																																																																		
72	5 Reconnect 2" Service Vault	1	1.00	\$2,500.00	\$2,500.00	\$0.00																																																																																																																																		
73	6 Temp. 4" Blow off	2	2.00	\$2,500.00	\$5,000.00	\$0.00																																																																																																																																		
74	7 Add. excavation (align. change)	1	1.00	\$8,880.00	\$8,880.00	\$0.00																																																																																																																																		
75	8 Add. rock excavation (align. change)	1	1.00	\$11,110.50	\$11,110.50	\$0.00																																																																																																																																		
76	9 Additional Labor (alignment change)	1	1.00	\$7,211.97	\$7,211.97	\$0.00																																																																																																																																		
77	10 Additional survey and staking (CDP)	1	1.00	\$2,065.00	\$2,065.00	\$0.00																																																																																																																																		
78	11				\$0.00	\$0.00																																																																																																																																		
79	12				\$0.00	\$0.00																																																																																																																																		
80	13				\$0.00	\$0.00																																																																																																																																		
81	14				\$0.00	\$0.00																																																																																																																																		
82	15				\$0.00	\$0.00																																																																																																																																		
83	16				\$0.00	\$0.00																																																																																																																																		
84	17				\$0.00	\$0.00																																																																																																																																		
85	18				\$0.00	\$0.00																																																																																																																																		
86	TOTALS (automatically transfers to page 1)					\$38,267.47	\$0.00																																																																																																																																	
88	SUPPLEMENTARY REASON FOR PROPOSED CHANGES <i>In order to approve this change order, the Cabinet needs documentation justifying the additional expense. This section is intended to provide a summary. Fully detailed backup documentation must be provided and attached to this form.:</i>																																																																																																																																							
89																																																																																																																																								
90																																																																																																																																								
91																																																																																																																																								
92																																																																																																																																								
93																																																																																																																																								
94	This box will hold 5 lines of text (500 characters)																																																																																																																																							
97																																																																																																																																								
99	This section is only needed if any information is entered on page 2																																																																																																																																							
100																																																																																																																																								
101																																																																																																																																								
102	<table border="1"> <tr> <td style="width: 80%;"> COMPANY VALIDATION: I accept the certification terms on page 1 in reference to the work performed as defined on page 1. Initial: _____ Date: _____ </td> <td style="width: 20%; text-align: center;">  KENTUCKY TRANSPORTATION CABINET </td> </tr> </table>																COMPANY VALIDATION: I accept the certification terms on page 1 in reference to the work performed as defined on page 1. Initial: _____ Date: _____	 KENTUCKY TRANSPORTATION CABINET																																																																																																																						
COMPANY VALIDATION: I accept the certification terms on page 1 in reference to the work performed as defined on page 1. Initial: _____ Date: _____	 KENTUCKY TRANSPORTATION CABINET																																																																																																																																							
103																																																																																																																																								
104																																																																																																																																								
105																																																																																																																																								
106																																																																																																																																								
107																																																																																																																																								
108																																																																																																																																								
109																																																																																																																																								