



TO: Linda Gorton, Mayor
Urban County Council

FROM: Brandi Peacher
Director of Project Management

DATE: June 6, 2019

SUBJECT: Authorization to execute Contract Modification No. 4 to the agreement with AECOM Technical Services, Inc. D/B/A AECOM, for additional professional program management services related to the Town Branch Commons Project, increasing the contract price by the sum of \$31,194 from \$3,305,797.50 to \$3,336,991.50.

Request:

Authorization to execute Contract Modification No. 4 to the agreement with AECOM Technical Services, Inc. D/B/A AECOM, for additional professional program management services related to the Town Branch Commons Project, increasing the contract price by the sum of \$31,194 from \$3,305,797.50 to \$3,336,991.50.

Why are you requesting?

AECOM was chosen as the most qualified candidate to provide professional program management services in support of the Town Branch Commons project. The required services were competitively selected by Request For Proposal (RFP) 47-2015. This modification is needed as additional right-of-way acquisition services were needed; including revised appraisals, offers, and additional meetings with property owners as needed.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$31,194

The cost for future FY is: none

Are the funds budgeted? Yes

Account number: 2608-133001-001-71205 – TWNBR_PARK_2018

Director/Commissioner: Tyler Scott

