




Lexington-Fayette Urban County Government
DEPARTMENT OF GENERAL SERVICES

Jim Gray
Mayor

Geoff Reed
Commissioner

TO: Mayor Jim Gray
Sally Hamilton
Urban County Council

FROM: 
Geoff Reed, Commissioner of General Services

CC: Jamshid Baradaran, Director, Facilities & Fleet Management

DATE: November 9, 2015

SUBJECT: Request Council Authorization to Execute Change Order #26 with Marrillia Design & Construction in the amount of \$34,005.13 for the Senior Citizen Center Construction Contract #227-2014

Request

Authorization to execute change order No. 26 for \$34,005.13 with Marrillia Design & Construction, Lexington, Kentucky for the Senior Citizen Center Construction project. The new contract total is \$10,217,736.37. This change order will not add any days to the construction schedule.

Why are you requesting?

This change order consists of a credit for running the fiber optic cable to the new center overhead instead of under Richmond Road, changing seven single head light poles in the parking lot to double heads to cast light on walking trails that are adjacent to the center, and the addition of one light pole to be located adjacent to the future bus stop on Life Lane.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$34,005.13

The cost for future FY is: \$0

The funds are budgeted in:

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2600	606101	6001	90511	\$34,005.13

File Number:

Director/Commissioner: Jamshid Baradaran, Director of Facilities & Fleet