

CONTRACT HISTORY FORM

Project Name: MNA Neighborhood Improvements Project Phases 5D, 5E & 5F Engineering Services

Contractor: Integrated Engineering

Contract Number and Date: 213-2014 August 28, 2014

Responsible LFUCG Division: Division of Engineering

CONTRACT AND CHANGE ORDER DETAILS

A. Original Contract Amount: \$ 110,500.00
Next Lowest Bid Amount:
\$120,600.00

B. Amount of Selected Alternate or Phase: \$ _____

C. Cumulative Amount of All Previous Alternates or Phases: \$ 110,500.00


D. Amended Contract Amount: \$ 110,500.00


E. Cumulative Amount of All Previous Change Orders: \$ 25,190.00 22.8%
(Line E / Line D)


F. Amount of This Change Order: \$ 9,500.00 8.6%
(Line F / Line D)

G. Total Contract Amount: \$ 145,190.00

SIGNATURES

Project Manager:  Date: 3/20/17
Andrew Grunwald, P.E.

Reviewed by:  Date: 3/20/17
Mark Feibes, P.E.

Division Director:  Date: 3/22/17
W. Douglas Burton, P.E.