

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):  
Fuelband LLC  
2000 Hartford Ct.  
Lexington, KY 40514

Date: June 27, 2019

Project: New Police Canine Facility  
Location: 687 Byrd Thurman Way,  
Lexington, KY 40510

Contract No. 293-2018

Original Contract Amt. \$1,048,888.00

Cumulative Amount of  
Previous Change Orders \$0.00

Percent Change - Previous  
Change Orders 0.00%

Total Contract Amount Prior  
to this Change Order \$1,048,888.00

Change Order No. 1

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	193.8 Cubic Yards of Rock Removal at Unit Price of \$200 Per Cubic Yard.	\$0.00	\$38,760.00
2	Reduced Meter Vault - Credit	\$4,060.00	\$0.00
3	Removed Island Counter Top - Credit	\$300.00	\$0.00
4	Resized 3'-0" Wide Door to 4'-0" Wide Door	\$0.00	\$610.00
5	Reduction of Trench Drains by 50% - Credit - (Plus an Add of 5 Calendar Days for Additional Steel Reinforcing)	\$3,600.00	\$0.00
6	Reduction in Trench Drain Cover Thickness - Credit	\$1,500.00	\$0.00
7	25 Additional Calendar Days for Weather	\$0.00	\$0.00
	<b>Total decrease</b>	<b>\$9,460.00</b>	
	<b>Total increase</b>		<b>\$39,370.00</b>
	<b>Net Amount of this Change Order</b>	<b>\$29,910.00</b>	
	<b>New Contract Amount Including this Change Order</b>	<b>\$1,078,798.00</b>	
	<b>Percent Change - This Change Order</b>		2.85%
	<b>Percent Change - All Change Orders</b>		2.85%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by	<i>[Signature]</i>	(Project Manager)	Date 06/28/2019
Reviewed / Accepted by	<i>[Signature]</i>	(Consultant)	Date 06/27/19
Accepted by	<i>[Signature]</i>	(Contractor)	Date 06/27/19
Approved by	<i>[Signature]</i>	(Director)	Date 6-26-19
Approved by	<i>[Signature]</i>	(Commissioner)	Date 6-26-19
Approved by	<i>[Signature]</i>	(Mayor or CAO)	Date