

RESOLUTION NO. _____ - 2020

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 3 TO THE AGREEMENT WITH LAGCO, INC., FOR THE MANCHESTER STREET AND WILLARD STREET SANITARY SEWER IMPROVEMENTS PROJECT, INCREASING THE CONTRACT PRICE BY THE SUM OF \$52,436.21, FROM \$2,280,830.00 TO \$2,333,266.21, AND EXTENDING THE DATE OF COMPLETION BY 120 CALENDAR DAYS, FROM JULY 3, 2020 TO OCTOBER 31, 2020.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 3, which is attached hereto and incorporated herein by reference, to the Agreement with Lagco, Inc., for the Manchester Street and Willard Street Sanitary Sewer Improvements Project, increasing the contract price by the sum of \$52,436.21, from \$2,280,830.00 to \$2,333,266.21, and extending the date of completion by 120 calendar days, from July 3, 2020 to October 31, 2020.

Section 2 – That an amount, not to exceed the sum of \$52,436.21, be and hereby is approved for payment to Lagco, Inc., from account #4003 – 303408 – 92811, pursuant to the terms of the Change Order.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL:

MAYOR

ATTEST:

CLERK OF URBAN COUNTY COUNCIL

985-20 MSC_X:\Cases\WATER-AIR\20-LE0002\LEG\00696413.DOCX