



TO: Mayor Jim Gray
Urban County Council

FROM: *Joseph M. Carey for CHM*
Charles H. Martin, P.E., Director
Division of Water Quality

DATE: October 5, 2018

SUBJECT: Change Order No. 1 – Fleet Management’s Water Quality Improvements, Contract #136-2018

Request

The Division of Water Quality requests authorization to execute Change Order No. 1 to the agreement with Woodall Construction Co., Inc. for the Fleet Management’s Water Quality Improvements project, increasing the contract price by the sum of \$8,095.60 from \$130,609.14 to \$138,704.74.

Why are you requesting?

The requested change is to provide an additional 240 cubic yards of berm embankment required per the grading plan; the original estimated quantity was miscalculated by the design consultant. The owner also requests the contractor provide additional labor and equipment to load out contaminated soil discovered during project excavation; contaminated materials transferred to the owner’s environmental contractor (PECCO) for disposal.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$8,095.60

The cost for future FY is: N/A

Are the funds budgeted?

The funds are budgeted in: 4052-303204-3372-92211 2019 LFUCG WATER_QUAL CONSTRUCT

File Number: 1074-18

Commissioner: Martin

