




Lexington-Fayette Urban County Government  
DEPARTMENT OF GENERAL SERVICES

Jim Gray  
Mayor

Geoff Reed  
Commissioner

TO: Mayor Jim Gray  
Sally Hamilton  
Urban County Council

FROM:   
Geoff Reed, Commissioner of General Services

CC: Jamshid Baradaran, Director, Facilities & Fleet Management

DATE: November 16, 2015

SUBJECT: Request Council Authorization to Execute Change Order #28 with Marrillia Design & Construction in the amount of \$41,188.00 for the Senior Citizen Center Construction Contract #227-2014

**Request**

Authorization to execute change order No. 28 for \$41,188.00 with Marrillia Design & Construction, Lexington, Kentucky for the Senior Citizen Center Construction project. The new contract total is \$10,274,082.37.

**Why are you requesting?**

This change order will provide undercutting and soil remediation in the entry drive from Life Lane which connects to the entrance of the new Senior Center where unsuitable soils were discovered. This work is necessary to prevent premature failure of the paving in that area.

**What is the cost in this budget year and future budget years?**

The cost for this FY is: \$41,188.00  
The cost for future FY is: \$0

**The funds are budgeted in:**

Account number:

FUND	DEPT ID	SECTION	ACCOUNT	AMOUNT
2600	606101	6001	90511	\$41,188.00

**File Number:**

**Director/Commissioner:** Jamshid Baradaran, Director of Facilities & Fleet