

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT MODIFICATION**

Page 1 of 3

<b>LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT MODIFICATION</b> Page 1 of 3	Date:	January 14, 2019	
	Project:	Legacy Trail Phase 3	
	Location:	Jefferson Street to Midland Ave.	
To (Contractor):  <b>Strand Associates, Inc.</b>  <b>1525 Bull Lea Road Suite 100</b>  <b>Lexington, Kentucky 40511</b>	Contract No.	7-2015	
	Original Contract Amt.	\$139,320.00	
	Cumulative Amount of Previous Change Orders	\$224,995.00	
	Percent Change - Previous Contract Mod		161.50%
	Total Contract Amount Prior to this Contract Mod	\$364,315.00	
	Contract Mod No.	2	

You are hereby requested to comply with the following changes from the contract plans and specification;

**Current Change Order**

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
	See Attached Sheet			
	Total decrease	\$0.00		
	Total increase		\$5,800.00	
	Net Amount of this Contract Mod	\$5,800.00		
	New Contract Amount Including this Contract Modification	\$370,115.00		
	Percent Change - This Contract Mod			4.16%
	Percent Change - All Contract Mod			165.66%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by Keith Honor MK (Proj. Engr.) Date 2/6/19  
 Accepted by Math Skuehl (Contractor) Date 2/6/19  
 Approved by [Signature] (Director) Date 3/12/19  
 Approved by [Signature] Acting (Commissioner) Date \_\_\_\_\_  
 Approved by Linda Gorton (Mayor or CAO) Date 3/12/19

*Linda Gorton*

*Mayor*

APR 25 2019

R-198-2019  
Original R-014-2015  
Contract # 007-2015



<b>JUSTIFICATION FOR CHANGE</b>	PROJECT:	Legacy Trail Phase 3
	CONTRACT NO.	7-2015
	CONTRACT MOD:	2

1. Necessity for change: Change in Scope
  
2. Is proposed change an alternate bid? \_\_\_Yes  X No
3. Will proposed change alter the physical size of the project? \_\_\_Yes  X No  
If "Yes", explain.
  
4. Effect of this change on other prime contractors: N/A
  
5. Has consent of surety been obtained? \_\_\_Yes  X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? \_\_\_Yes  X No  
If "Yes", will the policies be extended? \_\_\_Yes \_\_\_No
7. Effect on operation and maintenance costs: N/A
  
8. Effect on contract completion date: N/A

Linda Gorton

Mayor

APR 25 2019

Date