



Lexington-Fayette Urban County Government
CHIEF ADMINISTRATIVE OFFICE

Jim Gray
Mayor

Sally Hamilton
CAO

TO: Mayor Jim Gray

FROM: Kristin Chilton, Chief
C/O John Gosper

CC: Kristin Chilton, Chief
Harold Hoskins, Assistant Chief
Christofer Sweat, Assistant Chief

DATE: April 11, 2016

SUBJECT: Change Order 1
TRRAINTOWER_2015

Request Council authorization to execute Change Order No. 1 to the Contract Judy Construction Company for the Foundation Training Tower project, increasing the contract prices by the sum of \$8350 from \$207000 to \$215350.

This is to change Pier section from blunt section to 8x10x12 pier lead section for 43 pier sections and install grout in void spaces created by change in pier type

What is the cost in this budget year and future budget years? \$215350

The cost for this FY is: \$215350

The cost for future FY is: N/A

The funds are budgeted or a budget amendment is in process: Yes

Account number: 2604 505703 5731 90511 \$157000
1101 505704 5742 90511 \$50000
1101 505704 5742 76101 \$8350

File Number: 0412-16
Bastin/Chilton/Gosper