

**LEXINGTON-FAYETTE URBAN COUNTY  
GOVERNMENT CONTRACT CHANGE ORDER**  
Page 1 of 2

To (Contractor):		Date:	7.20.2022
		Project:	Splash!
		Location:	Charles Young Park
		Contract No.	100-2022
		Original Contract Amt.	\$1,249,200.00
		Cumulative Amount of Previous Change Orders	\$0.00
		Percent Change - Previous Change Orders	0.00%
		Total Contract Amount Prior to this Change Order	\$1,249,200.00
		Change Order No.	1

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order			
Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price
1	Needed Plumbing Items Added		\$4,642.87
2	Needed Electrical Equipment Added		\$6,693.31
3	Inclusion of Bid Alts 5-10		\$151,327.00
	Total decrease	\$0.00	
	Total increase		\$162,663.18
	Net Amount of this Change Order	\$162,663.18	
	New Contract Amount Including this Change Order	\$1,411,863.18	
	Percent Change - This Change Order		11.52%
	Percent Change - All Change Orders		13.02%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by \_\_\_\_\_ (Proj. Engr.) Date 7/21/22  
 Accepted by \_\_\_\_\_ (Contractor) Date 7/22/2022  
 Approved by \_\_\_\_\_ (Director) Date 7/22/2022  
 Approved by \_\_\_\_\_ (Commissioner) Date 7.25.22  
 Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

**JUSTIFICATION FOR CHANGE**

PROJECT: Splash at Charles Young Park

CONTRACT NO. 100-2022

CHANGE ORDER: 1

1. Necessity for change: field conditions warranted electrical and plumbing changes and with additional funds secured bid alts are being added
2. Is proposed change an alternate bid?  Yes  No
3. Will proposed change alter the physical size of the project?  Yes  No  
If "Yes", explain.
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained?  Yes  Not Necessary
6. Will this change affect expiration or extent of insurance coverage?  Yes  No  
If "Yes", will the policies be extended?  Yes  No
7. Effect on operation and maintenance costs: N/A
8. Effect on contract completion date: N/A

\_\_\_\_\_  
Mayor\_\_\_\_\_  
Date