

LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER	DATE:	30-Jan-24
	Contract Modification:	1
	CONTRACT #:	C-061-2021

PROJECT: Lakes Edge Condominium Association, Inc., FY21 Stormwater Quality Project Incentive Grant

TO: Lakes Edge Condominium Association, Inc.

Original Contract Amount	\$12,000.00
Cumulative Amount of Previous Contract Modifications	\$0.00
Percent Change of Previous Contract Modifications	0%
Existing Contract Amount	\$12,000.00
Net (increase/decrease) in Contract Amount - (From following pages)	-\$1,679.00
Percent Change of This Contract Modification	-14%
Original Contract Amount	\$12,000.00
Cumulative Amount of all Contract Modifications	-\$1,679.00
Percent Change of all Contract Modifications	-14%
New Contract Amount Including this Change Order	\$10,321.00

Recommended by	<u>Frank H. Miller</u>	(Proj. Engr.)	Date	<u>2/1/2024</u>
Accepted by	<u>[Signature]</u>	(Consultant)	Date	<u>1/30/24</u>
Accepted by	<u>[Signature]</u>	(Contractor)	Date	_____
Approved by	<u>[Signature]</u>	(Director)	Date	<u>2-1-24</u>
Approved by	<u>Nancy Albright</u>	(Commissioner)	Date	<u>2/5/24</u>
Approved by	_____	(Mayor or CAO)	Date	_____

**LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT
CONTRACT MODIFICATION**

DATE: 30-Jan-24
 Contract Mod #: 1
 CONTRACT #: #061-2021

Project: Lakes Edge Condominium Association, Inc., - FY21 Stormwater Quality Project Incentive Grant
 TO: Lakes Edge Condominium Association, Inc.

You are hereby requested to comply with the following changes from the contract plans and specifications;

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price
1	DEL		LS	1	\$ 1,679.00	\$ 1,679.00	\$ -
2						\$ -	\$ -
3						\$ -	\$ -
4						\$ -	\$ -
5						\$ -	\$ -
6						\$ -	\$ -
7						\$ -	\$ -
8						\$ -	\$ -
9						\$ -	\$ -
10						\$ -	\$ -
11						\$ -	\$ -
12						\$ -	\$ -
13						\$ -	\$ -
14						\$ -	\$ -
Total decrease						\$ 1,679.00	
Total increase							\$ -

Net (increase) in contract price \$ (1,679.00)

JUSTIFICATION FOR CHANGE

PROJECT:	Lakes Edge Condominium Association, Inc., FY21 Stormwater Quality Project Incentive
CONTRACT NO.	061-2021
CHANGE ORDER:	1

1. Necessity for change: Stormwater Quality Projects Incentive Grant completed under budget

2. Is proposed change an alternate bid? ___Yes ___X___ No

3. Will proposed change alter the physical size of the project? ___Yes ___X___ No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___Yes ___X___ Not Necessary

6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___ No
If "Yes", will the policies be extended? ___Yes ___No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

_____ Mayor _____ Date