

JUSTIFICATION FOR CHANGE

Woodland Park Restroom building

CONTRACT NO. 73-2021

CHANGE ORDER: 03

1. Necessity for change: Existing sidewalk was left in good condition after building demolition. Contractor credited Owner for work not needed to perform.
2. Is proposed change an alternate bid? ___Yes ___X___No
3. Will proposed change alter the physical size of the project? ___Yes ___X___No
4. Effect of this change on other prime contractors: N/A
5. Has consent of surety been obtained? ___Yes ___X___Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___Yes ___X___No
If "Yes", will the policies be extended? ___Yes ___No
7. Effect on operation and maintenance costs: None.
8. Effect on contract completion date: None.



Mayor



Date