

RESOLUTION NO. 526 - 2025

A RESOLUTION AUTHORIZING THE MAYOR, ON BEHALF OF THE URBAN COUNTY GOVERNMENT, TO EXECUTE CHANGE ORDER NO. 7 TO THE AGREEMENT WITH TEKTON CONSTRUCTION, LLC, TO REPAIR DAMAGE AND COMPLETE ADDITIONAL BUILDING COMPONENTS AT CARDINAL RUN NORTH PARK, INCREASING THE CONTRACT PRICE BY THE SUM OF \$80,016.00, FROM \$1,308,879.03 to \$1,388,895.03.

BE IT RESOLVED BY THE COUNCIL OF THE LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT:

Section 1 – That the Mayor, on behalf of the Lexington-Fayette Urban County Government, be and hereby is authorized to execute Change Order No. 7, which is attached hereto and incorporated herein by reference, to the Agreement with Tekton Construction, LLC, to repair damage and complete additional building components at Cardinal Run North Park, increasing the contract price by the sum of \$80,016.00, from \$1,308,879.03 to \$1,388,895.03.

Section 2 – That an amount, not to exceed the sum of \$80,016.00, be and hereby is approved for payment to Tekton Construction, LLC, from accounts # 6021-160906-73204 (\$71,753.25); # 1105-707602-90319 (\$1,236.49); and # 1105-707602-91715 (\$7,026.26) pursuant to the terms of the Change Order.

Section 3 – That this Resolution shall become effective on the date of its passage.

PASSED URBAN COUNTY COUNCIL: October 23, 2025



MAYOR

ATTEST:



CLERK OF URBAN COUNTY COUNCIL