

Change Order No. 2
Resolution # 566-2012
Town Branch and West Hickman Wastewater Treatment Plant
Electrical, SCADA, Blower/Aeration and Pump Stations Improvements

Lexington-Fayette Urban County Government
Lexington, Kentucky

OWNER: Lexington-Fayette Urban County Government
200 East Main Street
Lexington, Kentucky 40507

CONTRACTOR: Smith Contractors, Inc
PO Box 480
Lawrenceburg, KY 40342

SUMMARY OF INFORMATION

Date of Change Order:	January 14, 2014
Date of Contract:	October 25, 2012
Date of Notice to Proceed:	January 2, 2013
Official Start Date:	January 2, 2013
Length of Contract (calendar days):	600
Date of Contract Completion (final completion date):	August 25, 2014
Previous Change in Contract Time (calendar days):	0
Change in Contract Date:	0
Change in Contract Time in CO #2 (calendar days):	30
Revised Contract Date (final completion date):	September 23, 2014
Original Contract Amount:	\$13,442,723.00
Previous Change Order Total:	\$478,000.00
Current Contract Amount:	\$13,920,723.00
Change Order (2) Amount:	\$514,668.34
Revised Contract Amount:	\$14,435,391.34
Percent Change from Original:	7%


Review attached information for **General Description**

Summary of Information.xls Nov-08


SIGNATURES TO CHANGE ORDER

Change Order #2 Amount - \$514,668.34


DATE: 1-21-14

ACCEPTED:
Contractor's Name
Smith Contractors, Inc.
BY: 
Kerry Smith, President

DATE: 1/21/14

RECOMMENDED:
Lexington-Fayette Urban County Government
BY: 
Tiffany Rank, PE - Project Manager
Division of Water Quality

DATE: 3/14/14

REVIEWED:
Lexington-Fayette Urban County Government
BY: 
Charles H. Martin, PE - Director
Division of Water Quality

DATE: _____

APPROVED:
Lexington-Fayette Urban County Government
BY: _____
Jim Gray - Mayor

Summary Chart for Change Order #2

Project:		Key Ow = Owner Om = Omission A/E = Architect/Engineer C = Contractor						
No.	Date	Brief Description	Price	Change Requested by			CO No.	
				Ow	A/E	C		
5		Town Branch MCC replacement (CPR-003) With the specifications in place and Town Branch budget permitting the contractor was asked to price the equipment and installation for replacing 4 Town Branch WWTP Motor Control Centers while work for the current Electrical/SCADA project was on going. With the price in budget range the cost was accepted. The Town Branch budget supports replacing MCCs each year until all are replaced.	\$514,668.34	X				2
Page TOTAL			\$514,668.34					

SMITH CONTRACTORS, INC.

**P.O. Box 480
1241 Bypass North
Lawrenceburg, Kentucky 40342**

**502 -839-4196
502-839-8348 – Fax #**

August 21, 2013

Strand Associates, Inc.
1525 Bull Lea Road
Suite 100
Lexington, KY 40511

AUG 22 2013

Re: Town Branch & West Hickman
Creek WWTP
Lexington, KY

Attention: Mike Davis, P.E.


The following is our price to replace four (4) MCC's at Town Branch:

Materials	\$345,581.84
Labor	78,177.00
Direct Job Expenses	14,806.25
Equipment & Tools	<u>8,972.59</u>
Sub-Total	447,537.68
Profit & Overhead	<u>67,130.66</u>
TOTAL COST	\$514,668.34

We would request an additional thirty (30) days be added to our contract to complete this work.

If you have any questions or comments regarding this cost, please contact our office.

Sincerely,



Kerry Smith
President

KAS;vsg

Smith Contractors, Inc. is an Equal Opportunity Employer