

**CONTRACT HISTORY FORM**

CO #4

Project Name Clays Mill Road Project Section 2A  
Contractor: Woodall Construction Company Inc.  
Contract Number and Date: 3-2011 January 13, 2011  
Responsible LFUCG Division: Engineering




---

**CONTRACT AND CHANGE ORDER DETAILS**

A. Original Contract Amount:	\$	<u>3,569,321.10</u>	
Next Lowest Bid Amount:			
<u>\$3,692,976.85</u>			
B. Amount of Selected Alternate or Phase:	\$	<u>                    </u>	
C. Cumulative Amount of All Previous Alternates or Phases:	\$	<u>3,569,321.10</u>	
D. Amended Contract Amount:	\$	<u>3,569,321.10</u>	
E. Cumulative Amount of All Previous Change Orders:	\$	<u>105,051.19</u>	<u>2.9%</u> <small>(Line E / Line D)</small>
F. Amount of This Change Order:	\$	<u>76,318.31</u>	<u>2.1%</u> <small>(Line F / Line D)</small>
G. Total Contract Amount:	\$	<u>3,750,690.60</u>	

---

**SIGNATURES**

Project Manager:	<u></u>	Date: <u>6/1/12</u>
Reviewed by:	<u></u>	Date: <u>6/4/12</u>
Division Director:	<u></u>	Date: <u>6/4/12</u>

---