



**TO: JIM GRAY, MAYOR
URBAN COUNTY COUNCIL**

**FROM: CHARLIE LANTER, DIRECTOR
DIVISION OF GRANTS AND SPECIAL PROGRAMS**

DATE: NOVEMBER 27, 2017

**SUBJECT: Change Order #1 with L-M Asphalt Partners, Ltd: dba ATS Construction
for the Brighton Rail Trail Phase 4 Project**

Request: Request Council authorization to execute Change Order #1 in the amount of \$8,920.69 with L-M Asphalt Partners, Ltd: dba ATS Construction for increase in materials and related costs for the Brighton Rail Trail Phase 4 Project for a new contract price of \$219,520.63.

Purpose of Request: On July 11, 2017 (Resolution 438-2017), Council authorized execution of a Construction Contract in the amount of \$210,599.94 with L-M Asphalt Partners, Ltd: dba ATS Construction for construction of the Brighton Rail Trail Phase 4 Project.

Division of Engineering has approved Change Order #1 in the amount of \$8,920.69 for additional construction costs. New contract total is \$219,520.63.

Cost in this budget year and future budget years: Cost in FY18 budget is \$8,920.69. No additional funds are anticipated for construction in future years.

Are the funds budgeted: Funds are budgeted as follows: 1136-303202-3251-91715

File Number: 1306-17

Director/Commissioner: Douglas Burton/Derek Paulsen

