

**LEXINGTON-FAYETTE URBAN COUNTY
GOVERNMENT CONTRACT CHANGE ORDER**
Page 1 of 2

Date: 11/10/2022
Project: Splash!
Location: Charles Young Park

To (Contractor): Gresham Smith
Contract No. 192-2021

Original Contract Amt.	\$166,400.00
Cumulative Amount of Previous Change Orders	\$15,600.00
Percent Change - Previous Change Orders	9.38%
Total Contract Amount Prior to this Change Order	\$182,000.00
Change Order No.	2

You are hereby requested to comply with the following changes from the contract plans and specification:

Current Change Order

Item No.	Description of changes-quantities, unit prices, change in completion date, etc.	Decrease in contract price	Increase in contract price	
1	Added design services for mechanical room		\$12,300.00	
	Total decrease	\$0.00		
	Total increase		\$12,300.00	
	Net Amount of this Change Order		\$12,300.00	
	New Contract Amount Including this Change Order		\$194,300.00	
	Percent Change - This Change Order			6.33%
	Percent Change - All Change Orders			16.77%

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by _____ (Proj. Engr.) Date 11/10/2022
 Accepted by Louis R. Johnson, PLA (Contractor) Date 11/10/22
 Approved by _____ (Director) Date 11/10/2022
 Approved by _____ (Commissioner) Date 11/11/22
 Approved by _____ (Mayor or CAO) Date 11/15/2022

JUSTIFICATION FOR CHANGE	
PROJECT: Splash at Charles Young Park	
CONTRACT NO. 192-2021	
CHANGE ORDER: 2	
<p>1. Necessity for change: added design services to address mechanical room safety amended design</p> <p>2. Is proposed change an alternate bid? ___ Yes ___ X ___ No</p> <p>3. Will proposed change alter the physical size of the project? ___ Yes ___ X ___ No If "Yes", explain.</p> <p>4. Effect of this change on other prime contractors: N/A</p> <p>5. Has consent of surety been obtained? ___ Yes ___ X ___ Not Necessary</p> <p>6. Will this change affect expiration or extent of insurance coverage? ___ Yes ___ X ___ No</p> <p>7. Effect on operation and maintenance costs: N/A</p> <p>8. Effect on contract completion date: N/A</p> <p style="text-align: right;">_____ Mayor</p> <p style="text-align: right;">Date: 12/15/2022</p>	
Page 2 of 2	