

| | | |
|---|--|--------------------------|
| LEXINGTON-FAYETTE URBAN COUNTY GOVERNMENT CONTRACT CHANGE ORDER Page 1 of 2 | Date: | June 2, 2015 |
| | Project: | DET_PLMBG_2014 |
| | Location: | 600 Old Frankfort Circle |
| To (Contractor): Lagco P.O. Box 12510 Lexington, Kentucky 40583 | Contract No. | 61-2015 |
| | Original Contract Amt. | \$278,900.00 |
| | Cumulative Amount of Previous Change Orders | \$0.00 |
| | Percent Change - Previous Change Orders | 0.00% |
| | Total Contract Amount Prior to this Change Order | \$278,900.00 |
| | Change Order No. | 1 |

You are hereby requested to comply with the following changes from the contract plans and specification;

Current Change Order

| Item No. | Description of changes-quantities, unit prices, change in completion date, etc. | Decrease in contract price | Increase in contract price |
|----------|---|----------------------------|----------------------------|
| 1 | Labor and Material to install two tees for flow switches | | \$2,476.50 |
| | | | |
| | | | |
| | | | |
| | Total decrease | \$0.00 | |
| | Total increase | | \$2,476.50 |
| | Net Amount of this Change Order | \$2,476.50 | |
| | New Contract Amount Including this Change Order | \$281,376.50 | |
| | Percent Change - This Change Order | | 0.88% |
| | Percent Change - All Change Orders | | 0.89% |

The time provided for the completion in the contract and all provisions of the contract will apply hereto.

Recommended by *[Signature]* (Proj. Engr.) Date 7/24/15
 Accepted by *[Signature]* (Contractor) Date 7/22/15
 Approved by Rodney Ballard (Director) Date 7/24/2015
 Approved by *[Signature]* (Commissioner) Date _____
 Approved by *[Signature]* (Mayor or CAO) Date 8.3.15

JUSTIFICATION FOR CHANGE

PROJECT: DET_PLMBG_2014

CONTRACT NO. 61-2015

CHANGE ORDER: 1


1. Necessity for change:

2. Is proposed change an alternate bid? ___ Yes X No
3. Will proposed change alter the physical size of the project? ___ Yes X No
If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? ___ Yes X Not Necessary
6. Will this change affect expiration or extent of insurance coverage? ___ Yes X No
If "Yes", will the policies be extended? ___ Yes ___ No
7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A



Mayor

8.3.15

Date