

**LXINGTON-FAYETTE URBAN COUNTY GOVERNMENT  
CONTRACT MODIFICATION**

To (Contractor): Strand Associates, Inc.

Date: May 7, 2012

Project: Lexington Distillery District Improvements Project  
Location: Manchester Street corridor

Contract No: 84-2011

Contract Modification No. 1

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	ADD / DEL	Description of changes	Units	Quantity	Unit Price	Decrease in contract price	Increase in contract price	
	ADD	Conduct detailed field investigations in the Distillery District, as the second step of the environmental review.				\$ -	\$ 83,202.00	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
						\$ -	\$ -	
<b>Total decrease</b>							\$ -	\$ -
<b>Total increase</b>							\$ -	\$ 83,202.00
<b>Net increase in contract price</b>							\$ -	\$ 83,202.00

Current Contract Amount = \$418,000.00

New Contract Amount = \$501,202.00

Recommended by Bob A Boyd (Proj. Engr.) Date 5/7/12

Accepted by \_\_\_\_\_ (Contractor) Date \_\_\_\_\_

Approved by [Signature] (Urban Co. Engr.) Date 5/7/12

Approved by \_\_\_\_\_ (Commissioner) Date \_\_\_\_\_

Approved by \_\_\_\_\_ (Mayor or CAO) Date \_\_\_\_\_

PROJECT: Lexington Distillery District Improvements

CONTRACT NO. 84-2011

CONTRACT MODIFICATION NO.: 1

**JUSTIFICATION FOR CHANGE**

1. Necessity for change: Provide detailed field investigations as part of environmental review

2. Is proposed change an alternate bid? Yes  No

3. Will proposed change alter the physical size of the project? Yes  No

If "Yes", explain.

4. Effect of this change on other prime contractors: N/A

5. Has consent of surety been obtained? Yes  Not Necessary

6. Will this change affect expiration or extent of insurance coverage? Yes  No

If "Yes", will the policies be extended? Yes  No

7. Effect on operation and maintenance costs: N/A

8. Effect on contract completion date: N/A

Date

Mayor