

MAYOR LINDA GORTON



LEXINGTON

STEVE HANEY
DIRECTOR
COMMUNITY CORRECTIONS

TO: LINDA GORTON, MAYOR
SALLY HAMILTON, CAO
URBAN COUNTY COUNCIL

FROM: 
STEVE HANEY, DIRECTOR

CC: KEN ARMSTRONG, COMMISSIONER
PUBLIC SAFETY

DATE: AUGUST 1, 2019

SUBJECT: APPROVAL OF CHANGE ORDER No. 1 FOR PROJECT DET_PLUMBG_2019 (R206-2019)

Request Authorization to: Request Approval of contract change #1 with Blau Mechanical (R206-2019) for the project Det_Plumbg_2019, replacing the domestic hot water lines at the Division of Community Corrections. Increasing the contract by \$40,468.41 for a total of \$212,468.41

Why are you requesting?

Department needs this action completed because: The change is being requested to furnish and install a new mixing valve and station, and install additional piping.

What is the cost in this budget year and future budget years?

The cost for this FY is: \$40,468.41

The cost for future FY is: 0



Are the funds budgeted? Yes

The funds are budgeted or a budget amendment is in process:

Account number: 2609-505401-5411-90511

File Number: 0799-19

Director/Commissioner: Haney/Armstrong

